



Trinity River Restoration Program

P.O. Box 1300, 1615 Main Street, Weaverville, California 96093

Telephone: 530-623-1800, Fax: 530-623-5944

NC-152

MEMORANDUM

To: Trinity Management Council (TMC)

From: Mike Dixon, Executive Director
Trinity River Restoration Program (TRRP)

Subject: Director's Report

Date: September 22, 2026

Major TRRP activities between June 2026 and September 2026 include:

Construction of the Sawmill Gravel Processing Site Restoration Project is essentially complete, and revegetation will continue into the fall. Similarly, the Weaver Creek Restoration Project Deadwood Creek Restoration Projects are nearly complete. The Adult Chinook Salmon Limiting Factors Analysis was completed. We have received initial comments a draft Biological Assessment on non-flow related restoration activities to expand coverage of actions analyzed in the Watershed Restoration Environmental Assessment and anticipate reinitiating consultation with NMFS this fall.

Organizational Updates

At present, the TRRP Office has the following vacancies: Physical Scientist (x2), Natural Resources Specialist (Data Steward), Natural Resources Specialist (Compliance).

The Natural Resources Specialist (Data Steward; vice Peterson) advertised in August. A tentative offer has been accepted..

We received approval to fill the Physical Scientist vacancy because of that position's role in coordination flow management with Reclamation's Central Valley Operations office and are it is currently open on USAJobs. The remainder of our vacancies will remain as such at least until sometime in FY27.

Our address has been updated to **1615 Main Street Suite J, Weaverville, Ca. 96093**

Budget Updates/Adjustments:

At present, we are on track to spend out the FY26 budget as planned and the window to submit additional funding modifications to agreements has closed.

TMC Executive Director's Report September 18, 2026

Several of our technical assistance agreements will expire in FY27 and will need to be negotiated and renewed. While it is not specifically a budget topic, we have taken criticism in audits for not meeting our post-award monitoring obligations for Cooperative Agreements and Annual Funding Agreements. We will be building out a proactive plan and schedule for site visits associated with each task in these new agreements.

Planning to implement the priorities of the approved FY27 budget are underway.

Run size estimation at lower Trinity River weir(s)

Negotiations between the Hoopa Valley Tribe, California Department of Fish and Wildlife, and Bureau of Reclamation to develop a Memorandum of Agreement (MOA) and associated Standard Operating Procedures for a jointly operated run size estimation/selective harvest weir in Tish Tang have been very successful. The MOA is currently in legal and policy review with each entity. Management from each party met on site with the joint CDFW/HVT fisheries team on August 12 at Tish Tang to kick off the installation of the consolidated weir, and the parties met again with leadership on site for a ribbon cutting ceremony on September 8.

Trinity Dam Temperature Control Device

Following several requests from the TMC and a series of delays last year due to reduced staffing and funding availability, Reclamation's Northern California Area Office is working with the Regional Office and Technical Services Center to hold a value planning study the week of December 7.

Implementation Updates

Channel Rehabilitation Projects

- Sawmill Gravel Processing Site: The civil construction portion of the project was expected to be completed by 9/18, with demobilization of equipment by 9/23. Revegetation is ongoing and will continue through October.
- Evans Bar Channel Rehabilitation Site: The State and Yurok Design Group provided a 60% design report in August and the document and plan sheets are currently being reviewed by the Design Team. TRRP intends to build this project in 2027.
- Rush Creek Confluence: The State and Yurok Design Group are working towards conceptual designs for this project. Members of the group met with TRRP outreach staff to initiate communications with landowners. An access reconnaissance trip is scheduled for late September.
- Sky Ranch Channel Rehabilitation Site: The design for this site remains at the 65% stage. This site remains a high priority for implementation; however, moving forward with NEPA and finalization of the design requires the finalization of the land transfer to BLM. TRRP is hopeful that this will be done in time for a FY 2028 or 2029 implementation.
- Upper Steiner Flat and Middle Steiner Flat: TRRP provided space in the FY 27 budget for the Hoopa design group to begin designing these sites.

Watershed Restoration Environmental Assessment

FONSI were signed by all cooperating federal agencies in summer 2025. A draft BA was reviewed by NMFS and the revised BA will be submitted in late September or early October. TRRP's environmental services contractor is conducting an analysis to present to the NCRWQCB to demonstrate consistency with the SRGO to satisfy CEQA.

Sediment and Wood Augmentation

- Currently there are no sediment and wood augmentation proposals for WY 2027, but it is still early in the planning process and the Physical Workgroup is likely to present one over the next few months.
- A wood storage site is being designed for TRRP use near Lowden Meadow. A cultural resources survey and report are being planned to facilitate NHPA compliance.

Watershed projects:

- Deadwood Creek: (5 Cs) This project includes accelerated wood recruitment and rolling dips on roads and was completed in September.
- Salt Creek: (WRTC) this floodplain/channel rehabilitation project is currently stalled due to local permitting issues and expected to begin and be completed in 2027.
- East Branch of East Weaver Creek fish passage: (5Cs/Trinity County) This project is in-progress. There was a delay in receiving materials and work has restarted at the project as of 9/22.
- Brown's Creek Water Resiliency Phase II: (WRTC) Two additional landowners recently requested participation, but one parcel had cultural resources issues and it appears that only one landowner will receive support; that installation is occurring in September.
- The Weaver Creek Floodplain Restoration Project (YT) was supported by TRRP in the design phase and the Bureau of Reclamation in the implementation phase. The civil portion of the project is essentially complete. Revegetation work will continue for two more years.
- The Oregon Gulch at Sky Ranch Road Fish Passage Design project was funded in a modification to the Yurok CY 2026 AFA this summer. We anticipate a 100% design by next spring and will be pursuing funding to implement the project.


Other

Smith Pit (HVT) TRRP committed to providing environmental compliance support to a project planned there. Key TRRP and HVT staff met in August to initiate an environmental compliance permitting plan.

The TRRP Federal Design Group still intends to produce an existing conditions report, and subsequent conceptual design, for the McIntyre Gulch project. Progress is hampered by the recent loss of key personnel in the group. Alternatives with other partners are being explored.

Public Outreach Update

Publications and Education Materials



Trinity River Community Survey - *UC Berkeley School of Environmental Science, Policy and Management*

The UC Berkeley team provided a preliminary presentation to the Communications Workgroup earlier this month and will be presenting their findings to the TMC on Thursday.

The Trinity Journal

The Trinity Journal will run the Trinity River series beginning mid-October.

River Riffle Newsletter




Kids explore the riparian area during the River Days event held in May at the Junction City Campground river access. [TRRP/Kiana Abel]

[June Newsletter](#)

Current Conditions: Fish Health, Flow, Reservoir Conditions, Temperature & Monitoring; **Program Updates:** Summer Art Contest! ([Coho](#), [Steelhead](#), [Chinook](#), [Green Sturgeon](#)); **Trinity River Watershed** Animal Spotlight: [Foothill Yellow-Legged Frog \(Rana boylei\)](#);

Upcoming Meetings and Events: TMC will meet June 17 & 18, [Sawmill rehabilitation breaks ground](#) on June 22, last week of the UC Berkeley Trinity River Survey; **Reading, Listening & Watching**



*A nest containing a [Western wood-pewee \(*Contopus sordidulus*\)](#) and three baby chicks was discovered in a cottonwood tree within the boundary of the Weaver Creek Habitat Restoration Project this July.
[WRTC/Ben Sparks]*

[July Newsletter](#)

Current Conditions: Stay up to date on summer conditions in the basin; **Program Updates:** [Sawmill Rehabilitation In-River Period of Work Begins July 15](#); **Trinity River Watershed Spotlight:** [Watershed Restoration Grant Program – 2026](#); **Upcoming Meetings and Events;** **Reading, Listening & Watching**

September/October Newsletter

Current Conditions: Monitoring, Water Year and Flow, **Program Updates:** Special and September TMC Meeting recap, Sawmill Project Completion, Featured Article/Watershed Spotlight, Upcoming Meetings and Events, Reading, Listening & Watching

2025 Annual Report

Focus on telling the story of adaptive management and how the program has implemented its tools through AEAM over the past 25 years.

- Flow section is complete.
- Introduction has been written. Eric Peterson is working on the Adaptive Management section – hopes to complete in October.
- Riparian, Channel Rehab, Sediment & Watershed Sections are in edits/review. Each are very close to completion.

Public Events and Environmental Education

June 24: Klamath Basin Field Course: Trinity River Tour

TMC Executive Director's Report September 18, 2026

July 8: Reclamation California Great Basin leadership tour of rehabilitation project at Sawmill

July 8: Acend Wilderness Experience Mountaintop Lichen Communities Field Tour

July 9: Weaverville Summer Day Camp activity at Helena

August 7: Hoopa Sovereign Days

August 30: Lewison Library Salmon Art and Education

September 9-10: Bar 717 Environmental Camp

September 11: Agency River Clean-Up, Upper River

September 12: Public River Clean-Up, Lower River

September 18: Grant Elementary School Career Day: Salmon Education and Art

Landowner and Stakeholder Notifications

- Posted two separate notifications regarding Sawmill in Lewiston in July; In-river work period and navigation signs
- In September, talked, texted and met in person with Sawmill neighborhood resident who was upset about the change in their view of the river.
- Sent the Evans Bar Neighborhood group an update email inviting them to the Sept. 23 60% design presentation to TMC.

Upcoming

September 23: Science on Tap, Mac Wilson, [Native Bees of the Klamath Mountains](#)

September 24: Trinity Management Council tour of Sawmill Rehabilitation Site

October 3: Salmon Harvest Festival

October 28: Science on Tap, Kendall Archie, Cal Poly Humboldt, [Creatures Beneath the Current: Understanding Rivers Through Aquatic Insects](#)

Office Staff Volunteers

640 Combined volunteer hours since March – incredible!

Science Update

Limiting Factors Analysis (LFA). The Limiting Factors Analysis contract with Cramer Fish Sciences (CFS) has concluded. The contract was established as a fresh look at the multiple factors that are limiting TRRP success with escapement of natural Chinook Salmon (goals: 62,000 fall run; 6000 spring run). CFS concluded that the greatest limiting factor is ocean survival (inclusive of ocean harvest). Secondary is juvenile survival through the Klamath River, estuary, and near-shore environment. Third is the habitat capacity within the Trinity River. CFS found that our goals can be achieved only through a combination of in-river habitat and improved survival outward.

Throughout this contract, the IDT and the SAB have acted as the ‘Trinity Advisory Group’ (TAG), providing data, research, and local expertise to CFS scientists. Over the last quarter, we reviewed the foundations of a Life Cycle Model (LCM) built by CFS scientists, received a workshop on use of the LCM, and reviewed a draft of the final report including a discussion with CFS during the review.

Following the end of the contract, the September IDT meeting included a debriefing discussion of the results. The fundamental results on the limiting factors were of no surprise, but there is value to having a TMC Executive Director’s Report September 18, 2026

contractor state their independent views on this. Nevertheless, concerns were raised about some details in the report that were commented on during the review, but did not seem to be revised by CFS. Deeper dives into the LCM are just beginning, but it was noted that some of the temperature inputs used by the contractor may not represent the Trinity River realistically. We recognize that the LCM is a tool for making relative comparisons and in that sense, realistic temperatures may not be necessary. But, if we are to use this LCM for evaluating specific management options, we may need to construct more realistic inputs and revalidate the model calibration.

FY26 Science Proposal. The TMC approved the IDT's FY26 Science Proposal at the March 2026 meeting.

- **Thermal heterogeneity study** uses turtles to test for biological response to thermal differences in habitats marginal or adjacent to the river. Funding is being obligated through the 2026 Hoopa Valley Tribe AFA Mod 1. Funding delays prevented initiation of fieldwork this summer, so the study will be implemented summer of 2027.
- **S3 variable consumption model enhancement** was funded through an Interagency Agreement with USGS. Processing of the agreement is complete on the Reclamation side and moving along through the USGS side. The project requires otolith data from juvenile salmonids that were not able to be collected this spring due to the delayed funding decision. This will result in some delay of the final product from the original proposed schedule.

FY27 Science Priorities. The IDT has developed a proposal from this past year's efforts toward Environmental Flow Studies and recommendations from Monitoring and DSS Reviews. Approximately 15 individual items are included in the proposal at a variety of cost levels. Recognizing that TRRP has many priorities for the limited FY27 budget, the IDT prioritized the list of items proposed. The TMC agreed to funding about half of the projects. The IDT will reevaluate the remainder and may bring some forward again for FY28.

One item on the list was a cost savings: the funding for the [Burnt Ranch streamgage](#) is to be dropped for FY27. USGS has been informed; unless another funding source comes forward, this gage is anticipated to cease operation in FY27.

FY28 Science Priorities. The IDT has already begun thinking about FY28. We have a large list of hypotheses for the Environmental Flow Study that will require analysis and reporting. We also have several more recommendations from our Monitoring and DSS Reviews that are anticipated for implementation. Lastly, we expect that the Limiting Factors Analysis may provide further recommendations. Therefore, we expect it is unlikely that we will engage the Science Plan's RFP process for FY28. This will be further at an IDT meeting anticipated for October.

WY27 Topography. Our 40-mile topography data is typically collected on a 5-year time cycle, which would schedule it for water year 2027. This will be a good match to the conclusion of our initial 3 years of environmental flows. There was discussion this spring on what technology should be used for the bulk of the bathymetry: multi-beam sonar or green lidar. The Physical Workgroup met with the Yurok's Condor Aviation to discuss this and decided that the green lidar would be optimal for sake of both efficiency and data continuity.

Updating our SRH2D hydraulic model will be planned for FY28.

Environmental Flow Study. Following AEAM concepts, the IDT has called for a study plan for an Environmental Flow Study (aka winter flow evaluation). The IDT identified a subgroup to complete a draft study plan. This group reviewed over 100 hypotheses from the program history and considered a few new hypotheses to address gaps. The review filtered out hypotheses that were not relevant, effective, or adequately testable (using SMART criteria), then prioritized the remainder. The remaining 30 hypotheses cluster into 12 topics forming a reasonable body of work to do. Most can be addressed with data streams from existing monitoring projects, although 6 require additional data, 5 of which have been funded for FY27. The remaining hypothesis (about groundwater) might be addressed in part with existing data.

In Review or Final Edits

- Lindke, K. T., **Video monitoring of fish passage at Willow Creek weir: feasibility of validating mark-recapture run size estimates.** [Final edits]

Final Publications and Reports

- Applied River Sciences and Hoopa Valley Tribal Fisheries Department (HVTFD). 2025. [Trinity River Water Year 2024 Restoration Reach Mapping](#). Report for the Trinity River Restoration Program (TRRP). Arcata, California.
- Merz, J., K. Ross, K. McNeely, and J. Hall. 2026. [Limiting Factors Analysis for Trinity River Chinook salmon downstream of Lewiston Dam \(*Oncorhynchus tshawytscha*\) Using the Hamilton and Murphy Method - Report only](#). Report for the Trinity River Restoration Program (TRRP). TRRP, Weaverville, California.
- Mertz, J., K. Ross, K. McNeely, and J. Hall. 2026. [Limiting Factors Analysis for Trinity River Chinook salmon downstream of Lewiston Dam \(*Oncorhynchus tshawytscha*\) Using the Hamilton and Murphy Method – Report with Appendices](#). Report for the Trinity River Restoration Program (TRRP). TRRP, Weaverville, California.
- Troxel, D. 2026. [ANNUAL REPORT: 2025 Angler Creel Surveys in the Lower Klamath River](#). Report for the Trinity River Restoration Program (TRRP). Arcata, California.

Remaining Synthesis Reports:

- Cohort Reconstruction – last substantive adjustments to the new model are being completed.
- Large Wood Management – in draft, currently being edited by Applied River Science and has a pending review/reengagement by Yurok.
- Flow Synthesis – draft in process
- Channel Complexity – draft in process

Post-Implementation Reports

Final Data Packages

- Applied River Sciences and Hoopa Valley Tribal Fisheries Department (HVTFD). 2026. [Trinity River Water Year 2024 Restoration Reach Mapping](#). Data Package for the Trinity River Restoration Program (TRRP). Arcata, California.
- McNeely, K. 2026. [Trinity Life Cycle Model](#). Data Package for the Trinity River Restoration Program (TRRP). TRRP, Weaverville, California.
- Trinity River Restoration Program (TRRP). 2025. [Trinity River 40 mile hydraulic model: update with 2022 topography](#). Data Package for the Trinity River Restoration Program (TRRP). Weaverville, California. The data package (20GB) is available upon request.
- Yurok Tribe Fisheries Department (YTFD). 2025. [2025 Trinity River Aerial Photography Orthomosaic \(4-band\)](#). Data Package for the Trinity River Restoration Program (TRRP). Yurok Tribal Fisheries Department, Arcata, California.
- U.S. Fish and Wildlife Service (USFWS), California Department of Fish and Wildlife (CDFW), Yurok Tribal Fisheries Program (YTFP), and Hoopa Valley Tribal Fisheries Department (HVTFD). 2026. [Mainstem Trinity River salmon carcass locations in 2025](#). Data Package. USFWS, Arcata, California.
- U.S. Fish and Wildlife Service (USFWS), California Department of Fish and Wildlife (CDFW), Yurok Tribal Fisheries Program (YTFP), and Hoopa Valley Tribal Fisheries Department (HVTFD). 2026. [Mainstem Trinity River salmon redd locations in 2025](#). Data Package for the Trinity River Restoration Program (TRRP). USFWS, Arcata, California.

Appendix I: Technical Workgroup Briefings March 2026

Updates have been prepared for the Trinity Management Council by the Trinity River Restoration Program Technical Workgroup (WG) Coordinators.

Workgroup: Fish

Coordinator: Chris Laskodi

The Fish Workgroup met September 16th. The meeting began with a review of the current status of several monitoring activities. Presentations included the Klamath Flow Augmentation Release risk model, Klamath Estuary research, a Spawning Survey Report, and recent Outmigrant Reports including an update on outmigrant population trends. The Environmental Flow Study has developed a number of hypotheses specific to fish that the workgroup began preparations to address. The group held deeper discussions on EIS ramping rates and the Limiting Factors Analysis, ending with an assignment to members to do some preliminary evaluations of particular variables.

Workgroup: Communications

Coordinator: Kiana Abel

See outreach section above.

Workgroup: Design**Coordinator: Oliver Rogers**

The Design Team met on September 15th for quarterly meeting and received updates from the State of California-Yurok Tribe Design Team and the Hoopa Valley Tribe Design Group. Topics covered included presentations by The State of California-Yurok Tribe Design Team on the Draft 60% Design for the Evans Bar Rehabilitation project and the Draft Conceptual Design for the Rush Creek Confluence Rehabilitation project and an update from the Hoopa Valley Tribe Design Group on the Soldier Creek and Middle/Upper Steiner Flat Rehabilitation projects. The Design Team also discussed Constructed Channel Rehabilitation Site Review(s) and reviewed the Memo from the Riparian and Aquatic Ecology Work Group regarding U.S.B.R.-owned parcels along the Trinity River and discussed how to generate recommendations to utilize these parcels in a way that is consistent with Program goals.

Workgroup: Flow**Coordinator: Patrick Flynn**

- Met July 22 to address two ongoing topics
 - Potential revision of ramping rates from the 2000 EIS during the Winter Flow synchronization period to allow for quicker ramp-up/down;
 - potential benefits are better conditions for organisms, the quicker ramping rates would also allow for earlier notification to the public for sync events (due to less days being required to ramp-up sync flows)
 - Summer baseflows
 - Subgroup has been established, still in very early stages (still soliciting membership from the greater program staff)

Workgroup: Physical**Coordinator: Smokey Pittman**

- Sub groups updated the Monitoring & DSS reviews following SAB review
- Sub groups participated in the EFM meeting on August 29, 2026, to begin developing study plans for the monitoring hypotheses that weren't covered by the FY27 Science proposals
- Several PWG members attended the Sept. 9, 2026, IDT meeting.
- The PWG Quarterly meeting was held September 14, 2026, and covered:
 - Recommendation to TRRP: Turbidity monitoring preferred locations using TRRP equipment for this coming winter
 - Update on Steel Bridge Day Use wood/gravel augmentation monitoring
 - Developed a plan for 2026 sediment augmentation monitoring to support sediment augmentation recommendations using the newly allocated \$50k/year earmarked for monitoring
 - Will focus on grain size mapping at and below augmentation sites

- Pittman will reach out to Scott Wright to re-engage with the remote sensing/optical methodology at this new, smaller scale
- Bedload sampling – made a recommendation to TRRP regarding whether to collect additional bedload data, primarily to calibrate hydrophones
 - Settled on Limekiln Gulch as a single monitoring location where we can discern when/whether upstream augmented gravel arrives
- Discussed the groundwater monitoring hypothesis for EFM

Workgroup: Riparian and Aquatic Ecology

Coordinator: Brad Nissen

The Riparian and Aquatic Ecology Workgroup (RAEWG) met on Sept 8, 2026. At the meeting the group worked to:

- Get updates from Oliver Rogers on the Design Team’s review of the RAE memo on ideas for the BOR-owned small land parcels in Junction City & Douglas City.
 - They plan to meet and discuss on Sept 15.
- Get a plan in place for working on an FY28 funding proposal for FYFAM model validation (Jeanne McSloy will take lead, working with Don Ashton), just in case there is extra funding, we can have a proposal ready.
 - AFA Funding for running FYFAM will be formalized this cycle.
- Check in on progress on Large Wood Strategy document, which has been passed to Fred Meyer (McBain & Associates) from Simone Groves (Hoopa Tribe), and she reported it is moving slowly, and Yurok Tribe staff such as Aaron Martin will soon be involved/reviewing.
- Stay informed on the Environmental Flows hypothesis development process thanks to updates from Ken Lindke.
- Got updates from Don Ashton on his turtle temperature project – which he is planning to carry-out next summer, 2027. Still waiting on funding to get to Hoopa after this AFA goes through.
- Reviewed Objectives & Targets and discussed possibly starting to work on a new Riparian Vegetation target led by Simone Groves. This discussion will continue next meeting, in December.

Workgroup: Watershed

Coordinator: Justin Alvarez

No meetings.

Workgroup: Interdisciplinary Team

Coordinator: Eric Peterson

June 23, held a Life Cycle Model workshop with Cramer Fish Sciences (CFS) that was open to all TRRP staff. The workshop was very well attended with 19 people in person and another 13 people online. The LCM built by CFS was well received and many participants enthusiastically explored the model for the rest of the afternoon.

July 2nd, received the draft report for the Limiting Factors Analysis written by CFS. The IDT and SAB simultaneously reviewed this document (42 pages for main text plus 238 pages across 7 Appendices). A meeting with CFS was held July 15 as an opportunity for IDT and SAB to question CFS on the report and its findings. Reviews were completed July 24.

September 9, held a general meeting to prepare for the TMC September meeting and to further much general IDT business including a debrief discussion on the LFA, to assess progress on the Environmental Flow Study, and to further strategize plans for Fiscal Year 2028.

Appendix II: Report and Data Tracker

This indicates the most recent reports data received for active long-term projects, or their ETA for short-term projects. When submitting final reports and data, please include the Science Coordinator or Implementation Branch Chief, with cc to the Data Steward. See [TRRP 2012](#) for details, with particular note to Appendix C.

Long-Term Monitoring

Topic	Frequency	Last Report For	Last Data For
Streamgaging (discharge, temperature at gages)	Continual	Not applicable	Realtime online
Reservoir Ops	Annual	Not applicable	WY2015 online WY2022 @TRRP
Flow Report	Annual	WY2024	[see above]
Aerial Photography (64 km)	Annual	WY2025	WY2025
Topography (64 km)	~5 year	WY2022	WY2022
Hydrology (64 km SRH2D) and Juvenile Capacity	~5 year, new in process	WY2022	WY2022
Height Above River and Wetted Areas	~5 year, new in process	Not applicable	WY2022
Grain Size Facies	~5 year, new in process	WY2024	WY2024
Active Bar Monitoring (5yr)	~5 year	WY2023	WY2023
Riparian Vegetation	~5 year, new in final edit	WY2019	WY2019
Aerial Photography (as-built)	~Annual	2025 UCC	2025 UCC
Topography (as-built)	~Annual	2025 UCC	2025 UCC
Post Implementation Report	~Annual	Oregon Gulch	-
LWD Surveys	Annual	WY2016	WY2016
Temperature Monitoring (USFWS)	Annual	WY2021	WY2009 @TRRP
Sediment Transport (Hydrophones)	Annual	WY2017	
Sediment Transport (bedload)	Not active	WY2019	WY2019
Outmigrant (Willow Ck) – separate report not required	Annual	-	-
Outmigrant (Pear Tree) – separate report not required	Annual	WY2023	-
Outmigrant (Population)	Annual	WY2024	WY2009 @TRRP
Redd/Carcass Distribution	Annual	2023	2025
Chinook Run Size Estimate	Annual	Run 2023	-
Fall Run Scale Age	Annual	PFMC	PFMC
YT Harvest (Lower Klamath)	Annual	2022	2022
HVT Harvest (Lower Trinity)	Annual	2023	2015
Lower Klamath Creel Survey (CDFW)	Annual	2025	-
Sport Harvest / Trinity Creel (HVT)	Annual	2023	2015

Short-Term Projects

Items will be retained for at least one TMC meeting after completion.

Initiated	Topic	ETA Report	ETA Data/Model
FY18	Synth: Cohort Reconstruction	2026	2026
FY18	Synth: Adult Salmonid Spawning	Posted: 2024	
FY18	Synth: Channel Complexity	<i>overdue</i>	<i>overdue</i>
FY18	Synth: Large Wood Management	Late 2025?	<i>overdue</i>
FY18	Video Weir	In final edits	
FY19	Synth: Flows	<i>overdue</i>	<i>overdue</i>
2020	Periphyton (single year)	Posted: 2022	
2020	Periphyton (multi-year)	Late 2026	Late 2026
	Pool Stratification (analysis 2 pools)	Posted: 2022	tbd
	Pool Stratification (model)	Posted: 2022	-
	Pool Stratification (numerous pools, 3d flows and HECRAS 1d temp)	1D temp: 2025 , more in future	tbd
	Hyporheic Flow	2027?	2027?
	Lewiston Reservoir Temperatures	2026?	2026?
	Updated RBM10 (merging Trinity with Klamath)	Trinity: _	Tbd
	2D temperature heterogeneity modeling	Posted: 2026	Repository: 2026
	Topographic differencing analysis 2016-2022	2026?	2026?
	Artificial Redds	Posted: 2025	
FY24	Limiting Factors Analysis	Posted: 2026	Posted: 2026
FY25	Inundation/Scour Model	2025 (Spring)	2025 (Winter)
FY25	BMI sampling	2026 (Dec)	tbd
FY25	Riparian Response	2026 (June)	2026 (June)
FY26	Thermal heterogeneity (turtle)	2027?	2027?
FY26	S3 Variable Consumption	Late 2028	Late 2028