


	Design Team 
Meeting Agenda
	         May 8th and 9th, 2012

	
	9:00 AM

	
	Trinity Alps Golf Course
Weaverville, California

	Coordinator/Facilitator:
	DJ Bandrowski
	
	

	Desired Outcomes:
	1. Reach consensus on Upper Junction City (UJC) and Lower Steiner Flat (LSF) Rehab Site Final Designs including Large Wood Placement and Revegetation Features for 2012 Implementation
2. Reach consensus on Indian Creek Bank Naturalization Project goals and objectives and determine if we want to move toward implementation in 2012
3. Develop a group recommendation on proper protocol for Design Team coordination between other work groups for IDT 
4. Become familiar and updated on the following topics: 2012 Environmental Compliance, Phase I Review, and Rehab Site Monitoring/Analytical Framework Science proposal

	Please read / bring:
	1. UJC Draft Wood Implementation Design Package
2. UJC and LSF Draft Revegetation Design Package
3. UJC Final Civil Design Report and Design Package
4. Rehab Site Monitoring and Analytical Framework Science Proposal



	Agenda Items




	Day 1 – Tuesday, May 8th, 2012


	Time
	Topic
	Presenter


	9:00
	Introductions / Agenda review

	DJ Bandrowski

	9:15
	2012 Environmental Compliance Update
	Brandt Gutermuth 


	9:45
	Lower Steiner Flat (LSF) Update/Group Discussion

	DJ Bandrowski / (CH2M HILL Representative)

	10:15
	Bucktail Bridge Cost-Benefit Analysis/Group Discussion

	DJ Bandrowski / (CH2M HILL Representative)

	10:45
	Indian Creek Bank Naturalization / Reveg Project

	Dave Gaeuman and Brandt Gutermuth

	11:45
	Group Discussion 

	Group

	12:30
	Lunch

	

	1:00
	Phase I Review Update/Group Discussion

	DJ Bandrowski and Ernie Clarke

	1:45
	Upper Junction City (UJC) – Final Design Update 
· Includes Large Wood Design / BSTEM Analysis
· Landowner Update

	Federal Design Group (Dave Gaeuman, Charlie Chamberlin, Eric Wiseman, DJ Bandrowski) and Cardno-ENTRIX


	3:00
	Group Discussion

	Group

	3:30
	Revegetation Design (Upper JC and LSF) Update
and Group Discussion

	Hoopa Valley Tribe (HVT) Design Group

	4:30
	Group Discussion

	Group

	5:00
	Adjourn
	



	
Day 2 – Wednesday, May 9th, 2012


	Time
	Topic
	Presenter


	8:00
	Agenda Overview/Update

	DJ Bandrowski

	8:15
	2012 Implementation Overview and Final Consensus Discussion on UJC, LSF, and Indian Creek

	Group Discussion

	9:00
	Rehab Site Monitoring and Analytical Framework Science Proposal Overview  (RIG/Science Integration)

	DJ Bandrowski / Ernie Clarke 

	10:00
	2012 Construction Update, process, protocols, and Q/A

	Kent Steffens

	10:15
	Design Team Process Discussion
	Fred Meyer and Scott McBain

	11:00
	Large Wood Management Discussion
	Scott McBain and Rocco Fiori

	11:30
	2013 and Phase II Implementation Planning and Design
Discussion:
· Phase I Review Recommendations
· Planning Considerations
· Data Needs
· Design Constraints/Considerations

	Group

	12:00
	Adjourn

Flow Work Group Meets in Afternoon or Optional Design Team Meeting Discussions/Working Session

	

	
	Lunch
	

	12:30
	Flow Work Group Meeting for Members 

Note: If we need additional time for Design Team meeting discussions after lunch we can do that or take an option field visit.  Other suggestions for afternoon?



	






