
Meeting Summary
DESIGN TEAM WORK GROUP (DTWG)
August 18, 2015
9:00 – 12:30
Weaverville TRRP Office and Arcata USFWS Office

Participants
ARCATA:
Conor Shea, Interim Design Team Coordinator, U.S. Fish and Wildlife Service
Wes Smith, NOAA National Marine Fisheries Service (Contractor)
Joe Polos, Science Coordinator (Acting), U.S. Fish and Wildlife Service
Robert Franklin, Hoopa Valley Tribe
Scott McBain, McBain Associates (Hoopa Valley Tribe Consultant)

WEAVERVILLE:
Brant Gutermuth, Trinity River Restoration Program
Trevor Morgan, California Department of Water Resources
Julia Delphia, California Department of Water Resources
Seth Lawrence, California Department of Water Resources
Fred Meyer, McBain Associates (Hoopa Valley Tribe Consultant)
John Bair, McBain Associates (Hoopa Valley Tribe Consultant)
Robert Stewart, Trinity River Restoration Program
Logan Negherbon, Trinity River Restoration Program
Dave Gaeuman, Trinity River Restoration Program
Aaron Martin, Yurok Tribe Fisheries

BY PHONE:
Gary Didoni, U.S. Bureau of Land Management

Summary of New Action Items
· Conor Shea will coordinate scheduling of the next meeting to occur in mid-October
· Comments on the draft Design Schedule should be submitted by Design Team Leads to Conor Shea by August 28 so they can be forwarded to TMC.
· Ranking of Channel Rehabilitation Monitoring should be submitted by Design Team Leads to Conor Shea by August 25 so they can be forwarded to the IDT prior to the August 27 IDT meeting.
· Lower Valley Design Teams should address comments on Concept Level Design plans by mid-September and forward responses to Logan Negherbon.  
· Lower Valley Design Teams should prepare 1-page summary of final design approach and design elements (with figures as needed to describe design) and submit to Design Team Workgroups by end of September. Lower Valley Teams should be prepared to present design approach and design elements at October meeting

Design Schedule Update – Shea/Gutermuth
· Conor Shea and Brant Gutermuth reviewed design schedule issues involved and rationale for development of design schedule in out years. 
· Workgroup discussed Projected Site Construction Schedule received on morning on August 18. It was noted that the design schedule did not include Bucktail Projects.
· Design Teams will review Projected Site Construction Schedule and submit comments to Conor Shea for collation and forwarding to TMC.
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Design Coordination
· The Lower Valley Design Teams (Federal Team, Yurok Tribe, Hoopa Valley Tribe) did not complete work on responses to the VE Team recommendations or responses to comments from other Design Teams as scheduled. On-going construction coordination activities were cited as taking precedence.
· The State Team indicated that the Lower Dutch Creek is nearing completion and work is continuing on the Upper Dutch Creek site.

FEMA Letter of Map Revisions (LOMR)
· Seth Lawrence and Julia Delphia led a discussion about the process for preparing and processing FEMA Letters of Map Revision (LOMR). 

Upper Douglas City Project Modification
· Fred Meyer described that bedrock that was encountered during excavation of a pool at the Upper Junction City project would require adjustments to the construction plans and that the Hoopa Valley Tribe Design Team desired to discuss the changes with the Workgroup.  Fred’s summary of the discussion is provided as an attachment to these minutes.

Channel Rehabilitation Monitoring Proposals
· The Work Group reviewed and discussed ten channel rehabilitation monitoring proposal summaries.  Work Group members did not  reach a consensus ranking due to complexity of monitoring issues. The Design Teams were directed by the Work Group Coordinator to submit rankings by August 29 to provide input for the IDT Work Group to review the proposals.

Closing
· Meeting adjourned at 12:30.
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