

Appendix II: Tracking and Estimated Completion Dates
TRRP Synthesis Reports (13 Total)
Update - December 2018 TMC meeting

Dates in blue show current report date completion estimate

Project	Brief Title	IP Proposed Completion Date	March 2018	June 2018	September 2018	December 2018
TRRP-2018-007	Juvenile Chinook Production	FY17 4th Quarter <i>for draft report</i>	July 2018 <i>(review draft)</i>	No change	FY 19: 1 st Quarter	FY 19: 2nd Quarter
TRRP-2018-018	Bed Mobility and Scour	FY18: 3 rd Quarter	FY19: 2 nd Quarter	FY19: 3rd Quarter	No change	No change
TRRP-2018-022	Sediment Storage	FY 18: 4 th Quarter	FY19: 3rd Quarter	No change	No change	No change
TRRP-2018-033	Large Wood Management	FY 18: 4 th Quarter		FY19: 4th Quarter		No change <i>(review draft Dec. 2018)</i>
TRRP-2018-019	Cottonwood Seed Dispersal	FY 18: 4 th Quarter	FY19: 3rd Quarter	No change	No change	No change
TRRP-2018-021	Riparian Encroachment	FY 18: 4 th Quarter	FY19: 3rd Quarter	No change	No change	No change
TRRP-2018-011	Adult Salmon Spawning	FY 19: 2 nd Quarter	On schedule	On schedule	FY 19: 3rd Quarter	No change
TRRP-2018-002	Tributary Delta	FY 19: 2 nd Quarter		On schedule	FY 19: 3 rd Quarter	FY20: 1st Quarter
TRRP-2018-003	Fish Habitat	FY 19: 2nd Quarter	On schedule	On schedule	On schedule	On schedule
TRRP-2018-009	Cohort Reconstruction	FY 19: 2 nd Quarter	FY 19: 3 rd Quarter	No change		Unable to provide update estimate*
TRRP-2018-025	Channel Complexity	FY 19: 2 nd Quarter	FY 19: 4th Quarter	No change		No change
TRRP-2018-032	Water Temperature	FY20: 1 st Quarter		FY20: 2nd Quarter	No change	No change
TRRP-2018-027	Fine Sediment	FY20 4th Quarter		On schedule		On schedule

*PI on hold waiting for a signed agreement and therefore unable to provide estimated completion date