
Fish, Physical, Riparian/Wildlife WGs assign 
tasks and summarize information necessary 

for the flow scheduling process.

Work Groups review flow related 
documents, edit as necessary, and forward 

them to the IDT or Flow WG

Flow WG develops potential objectives for 
annual flow scheduling (what management 

targets are to be addressed)

Ideally the information would go to the IDT where some 
interdisciplinary discussions and potentially any further analyses 
could be instigated.

Flow WG reviews the information 
provided by other WGs

Identifies additional information 
needed from WGs, if necessary.

Flow WG develops recommendations for 
TAMWG and TMC to consider

Final WY flow schedule adopted by TMC

Data compilation and briefing papers 
developed to address flow scheduling 

information needs.

July-December

January

February

March

April

A list of data that would be useful to this 
flow scheduling process needs to be 

developed so that all participants know 
what is expected of them (possibly start 

with the monitoring needs that was 
documented for WY2011 planning process)
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TRRP Science Work Plan Schedule

Work groups:
1.Review prioritized assessment list
2. Add new assessments, if necessary,
3. Reprioritize assessments, as apprpriate 

IDT develop prioritized interdisciplinary 
assessment list

Solicitation for investigation plans and 
investigation plan development

External review of proposals

WGs review and comment on 
prioritized interdisciplinary list 

Incorporation of external review 

IDT develops science work plan with associated 
assessment/project costs following incorporation 

of external review comments

WGs review external review comments 
and make recommendations to IDT

Science Work Plan forwarded 
to Executive Director

Science Work Plan presented to the 
TAMWG and submitted to the TMC for 

approval

May/June

April

April

March

October

November

December-January

February
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