
FY18 Budget Discussion – December 2017 TMC Meeting 
 

TRRP Executive Director, Science Coordinator and Implementation Branch Chief met with 
all 8 Program Partners to solicit each’s highest priorities for best use of remaining FY18 
Funding totaling $1,191,655.  This includes $733,655 remaining after the September TMC 
budget discussion with the following additions: 
 

1. +$100,000:  Bid estimates on road paving at Sky Ranch and Goose Ranch roads were 
received reducing the paving estimate that was originally made on unknown end of 
construction road conditions by $100,000 to $50,000. 

2. +$114,000:  Funding for FY18 Coded Wire Tags will be paid for out of NCAO O&M 
budget rather than TRRP. 

3. +$244,000:   TMC voted in the September meeting to approve 2 years of funding for 
Stream Gaging, however the Reclamation Regional contract is not set up to add outyear 
funds so this funding can’t be obligated for FY19 costs.   

 
Priority lists were developed by Partners with up to 6 different projects recommended by each 
Partner.  7 total different projects were identified.  For 3 projects, different dollar amounts 
were suggested by Partners. 
 
A point system was applied to the priority lists with all #1 rated projects receiving 6 points, #2 
receiving 5 points, #3 receiving 4 points….on down to #6 receiving 1 point.  The projects 
were ranked by highest to lowest points and are shown in the table below:   
 

Project Points # of 
Partners 

$ amount and # 
Partners 

$ amount and # 
Partners 

Gravel 
Processing 

35 8 8 at $300,000 for 
FY18 

 

Redd & 
Outmigrant 

34 7 4 at $190,000 for 
FY19  

3 @ $380,000 
FY19 and FY20 

Junction City 
House 

32 6 6 at $500,000 for 
FY18 

 

Willow Creek 
Weir 

26 8 7 at $390,000 for 
FY19 

1 at $880,000 for 
FY19 & FY20 

Large Wood 19 7 5 at $100,000 for 
FY18 

2 at $250,000 for 
FY18 

Watershed 10 5 5 at $250,000 for 
FY18 

 

BLM/County 
tech assistance 

2 2 2 at $94,000 for FY19  

 
Assuming no changes wanted by TMC members based on the above results, the four gray 
shaded projects in the table have enough Partner support to pass TMC vote.  Options remain 
for TMC decision on whether to fund three of the projects at either the higher or lower 
amount suggested and shown in the table. 
 
If TMC decides to choose the four shaded projects and fund all at the lower funding amount 
suggested, the total amount would be $980,000 leaving approximately $211,655 of 
undesignated funding.  If we outyear funded the Redd & Outmigrant for two fiscal years, we 
would be at $1,170,000 which almost meets the $1,191,655 amount needing to be allocated.   


